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Phasing Plan

1.1 PURPOSE AND INTENT

The Uptown Newport Phasing Plan outlines the phasing
of the proposed development within the Uptown
Newport PC, and is intended to be used as a general
guide for the planning and implementation of the
phased development within Uptown Newport.

New residential and commercial development within
the subject property shall be subject to the Uptown
Newport PC Land Uses, Development Standards &
Procedures and Design Guidelines. Existing on-site land
uses are allowed to continue as nonconforming uses,
in compliance with Newport Beach Municipal Code
(NBMC) Chapter 20.38 and the Uptown Newport PC.
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1.2 PHASING SUMMARY

The Uptown Newport project will include
redevelopment of the 25-acre property into a high-
density mixed use residential project. Up to 1,244
residential units, 11,500 square feet of retail, and 2 acres
of park space are planned as part of the project. The plan
calls for the approximate 25-acre site to be configured
with a pattern of streets and development areas that
provide a pedestrian-friendly environment, with strong
connectivity to adjacent commercial/office areas.

The project is anticipated to be developed in two
primary phases. Phase 1 will include demolition of the
existing single-story office building at 4311 Jamboree
(the “Half Dome Building”), and development of the
westerly portion of the property, including the frontage
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Figure 1-1: Phasing Diagram
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Phase 1 Phase2 Total
Number of Units: 680 564 1,244
Developable Area (ac): 8.74 9.72 18.46

™| Park Area (ac): 1.03 1.02 2.05

| Retail (sf): 11,500 0 11,500

Right of Way Area (ac): 3.24 1.30 4.54

T e Total Area (ac): 13.01 12.04 25.05
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Phasing Plan

along Jamboree Road. Phase 1 development will
include approximately 680 units and 11,500 square feet
of retail, and is projected to commence in 2014 with
build-out of Phase 1 through 2017.

The number of units developed within Phase 1 or Phase
2 may be less than or greater than the number of units
specified herein provided that the units are allocated
to the site through replacement of existing office or
industrial uses, additive units, affordable housing units,
or affordable housing density bonus units.
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Figure 1-2: Phase 1 Spine Street with TowerJazz building

The minimum number of units at build-out of the
project shall not be less than 30 dwelling units per acre
based on the net developable acreage shown on the
final map. Units not developed as part of Phase 1 will be
available for Phase 2 development. The minimum and
maximum number of units by phase is shown on Table
1-1 below.

Table 1-1: Units by Phase

Minimum Maximum
Phase 1 350 680
Phase 2 350 564
Total 700 1,244

1. INTRODUCTION

The TowerlJazz semiconductor facility is an existing
semiconductor chip manufacturing facility that operates
on the Uptown Newport property. The operation of
the TowerJazz facility may continue as an interim use
within the Uptown Newport PC. In accordance with the
Uptown Newport PC, interim light industrial uses shall
cease to be an allowed use after March 12, 2027.

Phase 2 will include demolition of the TowerlJazz
building and development of approximately 564 units
on on the easterly portion of the property. Development
of Phase 2 is anticipated to commence in the spring of
2017 with build-out through 2021. Timing for Phase 2
development is contingent on the existing lease of the
TowerJazz Building, which is currently set to expire in
March 2017, but has the option to extend to 2027.

Uptown Newport Planned Community Development Plan 11-30-12
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2.1 DEMOLITION

2.2 SITE PREPARATION

Phase 1 will include demolition of the Half Dome
Building at 4311 Jamboree Road. The Half Dome
building is a 126,675 square foot single-story
commercial building that is used for office, light
industrial, storage, and café services (Figure 2-1).
The TowerlJazz Building and associated mechanical
equipment located along the northern property
boundary are planned for development in Phase 2 and
will remain in operation during development of Phase
1. The existing SCE substation, located at the northwest
corner of Fairchild Road and Jamboree Road, will remain
during Phase 1. This area will be developed as part of
Phase 2.

Phase 1 Demolition activities involve removing
equipment, furniture and machinery from the Half
Dome Building; abating asbestos and lead-based paint
as needed; decommissioning of utilities serving the Half
Building; demolishing and removing the Half Dome
Building, removing foundations and footings; removing
above-ground storage tanks (ASTs). Utilities and piping
serving the Half Dome Building would also be removed,
cut or capped. The asphalt parking lot, light fixtures, and
landscaped islands will be removed. Asphalt, concrete,
metal, and other demolition materials will be considered
for recycling either on- or off-site.

In addition, the existing 2,200 gallon liquid ammonia
tank thatis currently located in between the two existing
on-site buildings will be relocated at least 200 feet from
residential buildings within Phase 1.

Site preparation in Phase 1 will require the removal of
any unsuitable fill material, stockpiles, vegetation, and
organic or non-organic materials resulting from the
demolition and clearing/grubbing operation.

Based on the previous investigations, development
of Phase 1 will not encroach within the area of known
environmental impacts, and does not pose unacceptable
health risks to future residents. A Human Health Risk
Assessment (HHRA) has been prepared for Phase 1 to
evaluate the potential for environmental health risks
associated with the known environmental impacts at
the site. The HHRA has been approved by the Regional
Water Quality Control Board (RWQCB) and no further
remediation is required within Phase 1.

2. PHASE 1 DEMOLITION

Figure 2-1: Half Dome building
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3.1 GRADING AND EARTHWORK _

The grading operation will involve the cutting and
filling of the site to establish building pads, roadway
sub-grades and park areas at elevations shown on a
City-approved grading plan. At the completion of site
preparation, zones of loose unsuitable materials, if any,
will be identified. It may be necessary to remove the
soils in these localized areas to a greater depth than the
overall recommendation. Areas to receive fill and those
areas under buildings and roadways will require over-
excavation to remove and compact existing soils prior
to placing any fill, as recommended in the geotechnical
report.

Grading and earthwork for Phase 1 will require interim
slopes and/or retaining walls along the interface with
the TowerJazz Building and its associated mechanical
equipment areas. These interim slopes and walls will
subsequently be removed with the grading of Phase 2.

Grading will be designed to optimize the balance of
cut and fill, in both phases of the site development.
The design of the grading anticipates the likelihood
of subterranean parking levels beneath the proposed
buildings. Material excavated to establish the
subterranean pad envelopes will be used as fill to bring
site grades up to elevations that are planned to be
several feet above existing grades (see Figure 3-1).

Generally, the grading is designed such that the first
floor elevations of the residential buildings are two
to four feet above the surrounding street grades. The
grading concept illustrated in Figure 3-1 is based on one
level of subterranean parking within the larger building
envelopes.

The grading plan is designed to balance cut and fill
materials from the grading operation. Grades will be
adjusted during final design to minimize the need to
import or export soil during grading operations to the
extent practical. However, final building design and
grades may create the need to import or export soil
from the site.

An export situation could occur to the extent that these
building envelopes have a second level of subterranean
parking. Should all of the larger envelopes in Phase
1 have two levels of subterranean parking, then the
cut volume would increase by approximately 90,000
cubic yards, much of which would have to be exported
from the site. Excess cut material will be transported
to locations and by routes approved by the City traffic
engineer.

3. PHASE 1 ON-SITE IMPROVEMENTS
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3. PHASE 1 ON-SITE IMPROVEMENTS
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Figure 3-1: Phase 1 Earthwork with 1 Subterranean Parking Level
Note: some building typologies may require 0 or 2 subterranean parking levels, in which case overall earthwork quantities will be impacted [ |
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3. PHASE 1 ON-SITE IMPROVEMENTS

3.2 UTILITIES AND DRAINAGE with IRWD standards so that upon completion of
construction it may be turned over to IRWD for

3.2.1 Water operation and maintenance. Appropriate easements

The proposed on-site water system will consist of a  will be granted to IRWD for these facilities.

network of underground mains that in Phase 1 will

have at least two connections to an existing Irvine

Ranch Water District (IRWD) line in Jamboree Road.

The Phase 1 system will include connections to supply

both domestic and fire protection water service to the

TowerlJazz facility (see Figure 3-2). The on-site water

system will be designed and installed in accordance
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Figure 3-2: Phase 1 Water Concept @ ‘ ‘
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3.2.2 Sewer

The sewer system has been designed to take advantage
of existing City and Orange County Sanitation District
(OCSD) facilities that currently serve the site. To the
extent possible, the proposed on-site sewer system will
be located within the site roadway system. The design
of the sewer system for Phase 1 must take into account
the need to provide continued service to the existing
TowerJazz Semiconductor facility. In that regard, it is
anticipated that elements of the Phase 1 sewer system
will connect on an interim basis to existing lines within
the TowerJazz area (See Figure 3-3). Other portions of
the Phase 1 sewer system will connect to a previously

designed but un-built extension of a City of Newport
Beach sewer line within Jamboree Road.

Because the TowerJazz facility produces a significant
daily discharge (up to 1.0 mgd) to the public sewer
system, it is important that the design of the Phase 1
sewer system include an evaluation of the capacities of
the downstream City and OCSD facilities. Since multiple
options are available for connecting to the public
system, the choice of which connection(s) to tie into
should be based on available downstream capacity as
well as the physical location and elevation of the point
of connection.

St Ty — ey —

Figure 3-3: Phase 1 Sewer Concept
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3. PHASE 1 ON-SITE IMPROVEMENTS

Legend

@==mmm® Proposed Sewer Phase 1

e Existing Sewer
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3.2.3 Drainage & Water Quality

Runoff from the site is currently conveyed by
underground storm drains to the existing drainage
ponds along Von Karman Avenue to the northwest of
the property. The proposed on site storm drain system
will consist of a system of underground pipes that will
convey storm water runoff to the existing downstream
off-site system using several points of connection along
the northwest side of the site. Since the existing on-
site underground storm drain system conflicts with
locations of the proposed buildings, this system will
be sequentially removed and replaced with the new
system. Because the proposed project will have more

vegetated open space areas than currently exists on the
site, the amount of post-development runoff will be less
than existing.

Within the Phase 1 development area, existing
underground lines will be removed during site
preparation and grading. A new underground system
will be installed to serve the proposed development.
The proposed storm drain system for Phase 1 will tie
into existing storm drain lines within the TowerJazz
mechanical equipment area. The conceptual Phase 1
storm drain system is illustrated in Figure 3-4.

3. PHASE 1 ON-SITE IMPROVEMENTS

The proposed project is designed to comply with the
requirements of the adopted North Orange County MS4
Permit that regulates storm water discharges pursuant
to the National Pollution Discharge Elimination System
(NPDES). A preliminary Water Quality Management
Plan (WQMP) has been prepared for Uptown Newport.
A final WQMP will be prepared during final design. The
WQMP identifies the measures to be implemented in
each of the two phases of development to minimize the
effects of urbanization on stormwater runoff quality and
quantity.

Legend

Storm Drain Phase 1
mmmmm= Temporary Storm Drain (Phase 1 Only)
Existing Storm Drain to Remain

Existing Storm Drain to
be Abandoned

Figure 3-4: Phase 1 Storm Drain Concept
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The implementation of the WQMP will be sequenced by
phase such that in Phase 1, the BMP’s will be sufficient
to adequately treat the area developed in that phase.
When the balance of the site is developed in Phase 2,
the remainder of the BMP’s will be installed to treat the
additional area of development. To the extent possible,
the master developer should provide BMP's for the
design capture volume for the site. However, it may
be necessary for merchant builders to treat runoff from
their respective pad areas.

For the construction phase of the project, a Storm Water
Pollution Prevention Plan (SWPPP) will be prepared prior
to grading activities. This plan will specify the BMP’s to
be deployed during grading and construction of the
project to minimize deleterious effects on the quality of
stormwater runoff from the project.

Best Management Practices (BMP’s) will include
infiltration with bioretention in landscape and park
areas, planter boxes with underdrains, vegetated
filter strips, and proprietary treatment systems. The
downstream ponds in Koll Center Newport will provide
further water quality treatment through aeration and
settlement of silt and sediments.

3.2.4 Dry Utilities

The site is currently served by existing 66kV electric lines
that run along the northerly side of Jamboree Road and
the existing Southern California Edison (SCE) substation
located at the southwesterly corner of the site at the
intersection of Jamboree Road and Fairchild Road. The
66kV electric service is stepped down to 12kV electric
service at the substation and currently serves the Half
Dome and TowerJazz Buildings as well as equipment
operated by TowerJazz Semiconductor.

The existing 66kV electric lines will continue to serve
the property for Phase 1. Electric service for the
Phase 1 development will feed off of the existing
66kV distribution line along Jamboree Road and
will be distributed through Phase 1 in underground
distribution lines. Electric transformers serving Phase
1 are anticipated to be incorporated into the proposed
building structures or will be screened from view to the
public.

The SCE substation will also remain in service during
development of Phase 1, but will only serve the
TowerJazz Building and TowerJazz equipment. The
SCE substation will be screened with landscaping in
accordance with the Uptown Newport PC and Design
Guidelines.

Natural gas is provided to the site by the Southern
California Gas Company by an existing 8" natural gas
line located in Jamboree Road. Natural gas service for
Phase 1 development will continue to be served from
the existing gas line located in Jamboree Road.

AT&T phone service and Cox Communications fiber
optic service are available in Jamboree Road along the
frontage of Phase 1 development.

3. PHASE 1 ON-SITE IMPROVEMENTS
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33 VEHICULARCIRCULATION

The internal circulation system to serve Phase 1 will
include two intersections with Jamboree Road. The
southerly intersection will be located at the present
location of the existing signalized entry opposite
Fairchild Road. At the northerly intersection there will
be both right-turn and left-turn ingress from Jamboree
Road. Egress will be right-turn-only to Jamboree Road.
Left turn egress will be prevented by signage and a
raised median in Jamboree Road. This intersection will
not be signalized.

Emergency (I_:’edesrr,-qn G g
Vehicle Access onnection
to Koll

e s 5 o 1 s s s o o ¢  —  — —  — —t - —  ——  ——

The on-site roadway system will be privately owned
and maintained, but open to the public. Driveways off
the roadways in Phase 1 will provide direct access to
parking within each building envelope. Street parking
will be available in designated locations. Roadway
widths, turning radii, and turn-around dimensions will
be designed to accommodate truck movements and fire
equipment.

The Phase 1 roadway system will include a gated
connection to the TowerJazz parking area. In the
southwest corner of the site, the Phase 1 roadway will
provide gated access to the TowerJazz equipment yard

.

L Pedestrian
Emergency Connection

\{ Vehicle Access/

j toKoll 111

Service

Pedestrian
Connection

e

7

_to FowerJazz

" ~_

BIRCH-STREET

JAMBOREE ROAD

Figure 3-5: Phase 1 Vehicular & Pedestrian Circulation

3. PHASE 1 ON-SITE IMPROVEMENTS

and emergency vehicle access to the Koll property. The
Phase 1 system will also provide vehicular access to the
SCE substation at the south end of the property.

34 PEDESTRIAN & BICYCLECIRCULATION _____

Phase 1 pedestrian circulation will be provided through
a sidewalk system on each side of the Spine Street and
Neighborhood Streets. These paths, as well as paseos
between buildings and around the park, will connect the
residential buildings with the on-site retail, the park, and
all off-site adjacencies. Bicycles will be permitted on all
streets and paseos within the Uptown Newport PC. The
Towerlazz facility will maintain its northwest building
entrance and will be accessible from the Uptown Newport
pedestrian circulation system. The Class | pedestrian and
bicycle trail will be constructed along the project frontage
onJamboree Road as part of the master site improvements
for Phase I.

Legend

Uptown Newport
Vehicular Circulation

Existing TowerJazz Vehicular
Circulation

Uptown Newport
Pedestrian Circulation

Jamboree Road Trail
(Future Class | Bike Trail)

Gates

400
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32 PHASETLANDSCAPEMASTERPLAN

The Phase 1 Landscape Master Plan will implement
the master landscape improvements within Uptown
Newport, including: Jamboree median and parkway
landscaping; entry landscaping and monumentation;
landscaping along Phase 1 project streets to the back
of sidewalk; electric substation landscape screening;
Phase 1 park landscaping and improvements; paseo
improvements within Phase 1; perimeter walls and
fences within Phase 1, and; interim landscaping

................

“||‘

Figure 3-6: Phase 1 Landscape Master Plan

and walls/fences associated with interim slopes and
edge conditions. Refer to Figure 3-6 for the Phase 1
Landscape Master Plan.

Construction phasing from the first phase to the second
phase will include interim edge conditions such as
interim slopes, interim landscaping, and interim walls
and fences. These interim improvements have been
designed to integrate and be consistent with the design
of the overall Master Development Plan for Uptown
Newport, and will be designed to reflect the quality and

3. PHASE 1 ON-SITE IMPROVEMENTS

character that is reflective of permanent improvements.
Careful attention to these conditions during the design
stage of the Uptown Newport project will insure
a successfully phased community. Proper studies
of temporary walls and fencing, landscape hedge
treatments, walks and lighting with a vision for the
ultimate finished condition at build out, and minimizing
hardscape demolition of phase one improvements will
be implemented during the design phase.

Existing Jazz Building

@ 0 50 100 200°
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3.5.1 Entry Drives

The transitional landscape along the entry drive
adjacent to the existing electrical substation will be
planted with dense evergreen trees and a screen wall in
order to block views of the existing substation from the
entry drive experience. Additional green areas in front
of and behind the substation will be incorporated into
the entry landscape design as open spaces, featuring
passive turf lawns and trees located in-between the
screen trees and the back of walk will enhance the area
immediately surrounding the substation.

Within the parkway, Date palm trees with colorful
vines and ground covers will be used to enhance the
project entry experience. Buildings are designed to be
approximately 2'-3" above the Jamboree Road center
line elevation.

Interim Landscaping
Vertical Screen Hedge ——
— Existing Brick Wall

—Vertical Landscape

3. PHASE 1 ON-SITE IMPROVEMENTS
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Figure 3-8: Section A1 - Entry Drive
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3.5.2 Spine Street

The transitional landscape in-between the spine street and the existing Jazz building
will be planted with low shrubs and a screen wall or fence in order to screen and soften
views of the existing Jazz building from the street experience. The narrow landscape
area between the back of walk and the retaining wall will provide opportunities to
add pockets of green space and enhance the landscaping in front of the Jazz building
on one side. Within the spine street parkway, the street tree pattern is formal with
alternating skyline palms and large evergreen canopy trees.

L)
L
Tubular Steel Fence ——

Interim —
Retaining Wall

Phase 2

J

Existing
Jazz
Building

Varies
(100" Min.}

| ] —

3. PHASE 1 ON-SITE IMPROVEMENTS

Existing Jazz Building

Figure 3-9: Section G - Spine Street

Figure 3-10: Existing TowerJazz Building
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3. PHASE 1 ON-SITE IMPROVEMENTS

3.5.3 Community Buffers / Edges Existing Jazz
The interim  landscape in-between the Mechanical Equipme
neighborhood street and the existing Jazz building
will feature a screen wall or fence in order to
screen views of the existing Jazz building from
the street experience. Within the neighborhood
street parkway, the street tree pattern is formal
with canopy trees. The interim landscape within
the paseo adjacent to the existing Jazz Mechanical
Equipment Area will be constructed with walkway
access in the center of the 30 foot landscape
setback area. This walk will be utilized for
pedestrian circulation and emergency access. The
paseo trees in this area will be formal evergreen
trees. An interim screen wall with evergreen screen
trees will be included in order to buffer views and
transition grade to the existing Jazz site.

Existing Jazz

Existing Jazz Drive Building

1
" Interim Landscaping i Interim
- H Tubular Steel
! Interim CMU Screen Wall ' Fence
(8) 1
3 H
_—— 3 =lind L— Existing
= U, v
— e ] Parapet Wall
ol M, M@
wvilw S e
@ | @ oo
el 1
i X P
Existing
Jazz
Building
Existing
Jazz
Mechanical
Equipment

Existing Jazz Drive @

107 807 310" L — 50"

Figure 3-11: Section H - Buffer at Property Line Figure 3-12: Section F - Buffer at Phase Line
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3.5.4 Walls and Fencing

Within the campus and office context surrounding the
site, security is an important feature for this residential
neighborhood. Phasing of the project will influence
the wall and fencing solutions at adjacent existing land
uses. Phased grading transitions that tie into existing
land uses will be utilized and would be reconstructed
during the project build-out phase.

Project identification monument signs will be
constructed at the two entries to the project (see
Chapter 6 of the Uptown Newport Design Guidelines
for styles, design, and materials). Wall character will be

5 ..' t.hah

atn

LR 23

Figure 3-13: Walls and Fencmg Concept

uniform and consistent with the adjacent architectural
style. Vehicular gates will be located at access points
to the TowerJazz site. One vehicular access gate will be
installed on a drive off the Spine Street for access to the
TowerJazz parking lot, and will allow ingress and egress
for TowerJazz use only. A second access gate exists
at the southwest corner of Phase 1, and will provide
emergency access to the rear of the TowerJazz facility.

The wall along the Jazz building will reduce noise
and screen views from the adjacent first levels of the
residential development. Additionally, sound walls and
sound attenuating materials will be installed in between

3. PHASE 1 ON-SITE IMPROVEMENTS

the TowerJazz site and the Phase 1 development to
reduce noise from the Jazz operation.

Screen wall materials are to be made of Concrete
Masonry Units with a split face or enhanced finish
to match the adjacent buildings. Interim retaining
walls in between existing structures and the Phase 1
development are to be constructed utilizing a retaining
wall system and are to be removed during the project
build-out phase, where applicable. Wall and fence
locations are shown on Figure 3-13.

Existing Access Drive

* Primary Community Gateway
Community Perimeter Fencing
% Pedestrian Gateway
m— Screen / Sound Wall
s Tubular Steel Fence atop Retaining
Wall s Tubular Steel Fence

. Pilasters . Interim Gate to Jazz facility

L |
@ o 50’ 100° 200
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41JAMBOREESTRIPING

The project proposes to maintain the same lane widths
and overall pavement width along Jamboree in the
westbound (or southbound) direction along the project’s
frontage as currently exists immediately west of Birch
Street. This would result in a 14 foot #1 travel lane (or
outside lane adjacent to the raised median), two 12 foot
travel lanes, and a 14 foot #4 travel lane. In order for the
#4 travel lane to align with the #4 receiving lane west
(or south) of Fairchild Road, a transition distance of 350
feet would need to occur based on the posted speed to
widen the outside travel lane to the requisite 21 feet at
the intersection of Jamboree Road and Fairchild Road.
This re-striping concept would not reduce the number of
through travel lanes along Jamboree in the westbound
(or southbound) direction, and would allow for a longer
and wider landscaped median area along the project’s
frontage.

v 000;C Ny
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42 JAMBOREEWATERANDSEWER ____________

The water system improvements beyond the project
property line will consist of connections to the existing
IRWD water main in Jamboree Road. There will be two
such connections that will enable the IRWD system to
be extended into the site. The off-site work may also
include the service connections for the buildings that
will front on Jamboree Road.

Theoff-site sewerimprovements mayincludeapreviously
designed but un-built extension of a City of Newport
Beach sewer line within Jamboree Road. The total
length of sewer that would be constructed in Jamboree
Road would be approximately 700 feet (Figure 6-3). The
line would be located within the roadway approximately
twenty feet from curb on the project side of the street.
Laterals from the new line would be extended onto the
site to serve the buildings along the Jamboree frontage.

Figure 4-2: Jamboree Striping Plan

4. PHASE 1 OFF-SITE IMPROVEMENTS

Figure 4-1: Existing Striping on Jamboree Road
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5.1 DEMOLITION

5.2 SITE PREPARATION

Phase 2 will include demolition of the TowerlJazz
Building at 4321 Jamboree Road and associated
mechanical equipment located along the northern
property boundary. The TowerJazz building was built
in the 1960’s and is two and three story building that is
approximately 311,452 square feet in size, and includes
both industrial and supporting office uses. The TowerJazz
facility is currently in operation as a semiconductor
chip manufacturing plant. The TowerJazz Building
underwent a seismic retrofit base isolation improvement
project that included underpinning of building footings,
excavation of soils beneath the building, and installation
of base isolation devices below the existing footings.

Phase 2 Demolition activities involve removing
equipment, furniture and machinery from the
TowerJazz building; abating asbestos and lead-based
paint as needed; decommissioning of utilities serving
the TowerJazz Building, including the SCE substation
and mechanical equipment along the northern
property boundary; demolishing and removing
the TowerJazz Building, removing foundations and
footings; removing above-ground storage tanks (ASTs).
Seismic base isolation foundations may be removed,
cut, or left in place in accordance with geotechnical
recommendations and architectural specifications for
buildings to be constructed in the area. Mechanical
equipment, utilities and piping serving the TowerJazz
Building would also be removed, cut or capped. The
asphalt parking lot on the east side of the property off
of Birch Street, light fixtures, and landscaped islands will
be removed. Demolition materials will be considered
for recycling either on- or off-site.

Site preparation in the second phase of the project
will involve the removal of any undocumented fill,
stockpiles, vegetation, and organic or non-organic
materials resulting from the demolition and clearing/
grubbing operation. The interim retaining walls and
slopes constructed during Phase 1 will be removed to
allow the grading of the Phase 2 area to be blended
seamlessly with the grades established in Phase 1.

Based on the previous investigations, soil and
groundwater remediation will be necessary to
facilitate the development of Phase 2. Impacted soils
will be excavated and characterized for disposal. Soil
and groundwater cleanup levels and criteria will be
established by the Regional Water Quality Control Board
(RWQCB). A soil removal quantity of approximately
29,000 tons is anticipated for this portion of the site. This
would include an area of approximately 22,160 square
feet to depths of 5 to 30 feet below the ground surface
(bgs).

Groundwater remediation of the upper groundwater
aquifer zone is currently underway under the oversight
of the RWQCB. An estimated time frame of 1 to 3 years is
anticipated for the additional groundwater remediation,
with an additional 2 to 3 years of groundwater
monitoring.

5. PHASE 2 DEMOLITION & REMEDIATION

Upon removal of impacted soils and cleanup of the
groundwater, a Human Health Risk Assessment (HHRA)
will be prepared for Phase 2 to evaluate the potential for
environmental health risks associated with the known
environmental impacts at the site and the cleanup levels
established by the RWQCB. The HHRA will be submitted
to the RWQCB for their review, and development
of Phase 2 will follow the requirements imposed by
the RWQCB. Phase 2 residential construction will not
commence without environmental clearance from
RWQCB.

Figure 5-1: Existing Tower.la;z Building
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61 GRADING AND EARTHWORK _

The grading operation will involve the cutting and filling
of the Phase 2 site to establish building pads, roadway
sub-grades and park areas at elevations shown on a
City-approved grading plan. At the completion of site
preparation, zones of loose unsuitable materials, if any,
will be identified. It may be necessary to remove the
soils in these localized areas to a greater depth than the
overall recommendation. Areas to receive fill and those
areas under buildings and roadways will require over-
excavation to remove and compact existing soils prior
to placing any fill, as recommended in the geotechnical
report.

Grading will be designed to optimize the balance of cut
and fill within the Phase 2 area. Continuing the grading
theme established in the first phase, the Phase 2 grading
will be designed such that the first floor elevations of
the residential buildings are two to four feet above the
surrounding site grades. The grading conceptillustrated
in Figure 6-1 assumes one level of subterranean parking
within the larger building envelopes. This scenario
makes it possible to achieve a virtual balance of cut and
fill. However, to the extent that these building envelopes
have a second level of subterranean parking, then cut
will exceed fill. Should all of the larger envelopes in
Phase 2 have two levels of subterranean parking, then
the volume of cut would exceed the volume of fill by
approximately 100,000 cubic yards, much of which
would have to be exported from the site. This would
be additional to any export during Phase 1. Excess cut
material will be transported to locations and by routes
approved by City traffic engineer.

6. PHASE 2 ON-SITE IMPROVEMENTS
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6. PHASE 2 ON-SITE IMPROVEMENTS
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62 UTILITIES AND DRAINAGE ______

6.2.1 Water

The system installed in the first phase of development
will be extended into the Phase 2 area, generally within
the site roadways. (See Figure 6-2). Remaining vestiges of
the underground fire protection water system that served
the TowerJazz facility will be removed. It is anticipated
that the proposed Phase 2 on-site water system will
include an additional connection to the IRWD line in
Birch Street. The on-site water system will be designed
and installed in accordance with IRWD standards so that
upon completion of construction it may be turned over

to IRWD for operation and maintenance. Appropriate
easements will be granted to IRWD for these facilities.

Figure 6-2: Water Concept
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6.2.2 Sewer

In Phase 2, the TowerJazz manufacturing will cease,
resulting in a major reduction in the volume discharged
to the sewer system, even at build-out of the proposed
project. Accordingly, it is not likely that it will be
necessary to expand or increase the sizes of downstream

of the Phase 1 system connected. It will be necessary to
construct new underground sewer lines to extend those
lines to the off-site system within the Koll property. The
northern area of the Phase 2 site (currently the TowerJazz
parking area) will be served by a sewer system that will
tie into the Phase 1 sewer lines (see Figure 6-3).

6. PHASE 2 ON-SITE IMPROVEMENTS

off-site facilities. Demolition of the TowerJazz facilities
will include removal of the sewer lines to which portions
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6.2.3 Drainage & Water Quality

Upon completion of demolition of the Towerlazz
facilities, the storm drain system constructed for Phase
1 will be extended to the northwestern property line to
connect to the existing off-site system. Existing storm
drains within the Phase 2 area will be removed and
replaced with a new underground system that will tie
into the off-site public storm drain system within the Koll
Center Newport site, as conceptually illustrated in Figure
6-4. The drainage system will be designed in accordance
with Orange County hydrology methodology and will
be coordinated with the design of the water quality
treatment facilities. Because the proposed project will

have more vegetated open space areas than currently
exists on the site, the amount of post-development
runoff will be less than existing.

As described in Section 3.2.3, the proposed project will
require development of a Water Quality Management
Plan that will specify Low Impact Development (LID)
measures to minimize the effects of urbanization on
stormwater runoff quality and quantity. The LID Best
Management Practices (BMP’s) will include infiltration
with bioretention in landscape and park areas, planter
boxes with underdrains, vegetated filter strips, and
proprietary treatment systems. The downstream ponds

6. PHASE 2 ON-SITE IMPROVEMENTS

will provide further water quality treatment through
aeration and settlement of silt and sediments.

As the site is developed in Phase 2, BMP’s will be installed
to treat the additional area of development. To the
extent possible, the master developer should provide
BMP’s for the design capture volume for the site. It
may be necessary for the builders to treat runoff from
their pad areas, which could be accomplished by means
similar to those employed by the master developer.

For the construction phase of the project, a Storm Water
Pollution Prevention Plan (SWPPP) will be required.

Legend

Storm Drain Phase 1
I Storm Drain Phase 2
e EXisting Storm Drain

s Existing Storm Drain to
be Abandoned

Figure 6-4: Storm Drain Concept
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This plan will specify the BMP’s to be deployed during
construction of the project to minimize deleterious
effects on the quality of stormwater runoff from the
project.

6.2.4 Dry Utilities

Electric service for the Phase 2 development will
feed off of the Phase 1 infrastructure and the existing
66kV distribution line along Jamboree Road, and will
be distributed through the project in underground
distribution lines. Electric transformers serving the
project are anticipated to be incorporated into the
proposed building structures or will be screened from
view to the public.

The SCE substation will be decommissioned by SCE after
demolition of the TowerJazz in Phase 2, and the land on
and around the SCE substation will be developed.

Natural gas is provided to the site by the Southern
California Gas Company. Existing 8” natural gas line
located in Jamboree Road. Natural gas service for Phase
2 development will feed off of Phase 1 infrastructure and
existing facilities.

AT&T phone service and Cox Communications
fiber optic service are available in Jamboree Road.
Telecommunications service for Phase 2 development
will feed off of Phase 1 infrastructure and existing
facilities.

6. PHASE 2 ON-SITE IMPROVEMENTS
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S3VEHICULARCIRCULATION

The Phase 2 vehicular circulation system will include
a connection to Birch Street. This access is enabled by
virtue of an existing easement on the off-site property.
Together with the two Jamboree Road intersections,
this connection to Birch Street will be the third point of
public vehicular access to the project. The emergency
vehicle access to the Koll property in Phase 1 will be
preserved. The Phase 2 roadways will have driveways
that will provide direct access to parking within each
building envelope. Street parking will be available in
designated locations. Roadway widths, turning radii,

Emergency
Vehicle Access

Connection
to Koll

and turn-around dimensions will be designed to City
standards to accommodate truck movements and fire
equipment.

64 PEDESTRIAN & BICYCLECIRCULATION ____

In addition to unifying the various residential districts
and project open space amenities for the overall Uptown
Newport project, pedestrian circulation improvements
in Phase 2 will complete connectivity elements from the
site to adjacent Koll properties. In addition to Phase 1
improvements, a series of four additional connections to
the Koll properties pedestrian network will be established

S

JAMBOREE ROAD

Figure 6-5: Phase 2 Vehicular & Pedestrian Circulation

6. PHASE 2 ON-SITE IMPROVEMENTS

and improved. On-street improvements will also link
pedestrians to the northeast corner of the project area
with convenient proximity to Birch Street. Bicycles will be
permitted on all streets and paseos within the Uptown
Newport PC.

Legend
- Phase 2 Uptown Newport
Vehicular Circulation

Phase 2 Uptown Newport
Pedestrian Circulation

BIRCH-STREET

200 400
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6. PHASE 2 ON-SITE IMPROVEMENTS

65 PHASE2 LANDSCAPEMASTERPLAN

The common area landscape in phase two consists of the areas outside of the
residential product development areas. These areas will include; secondary streets,
paseo landscapes, park B, open space and community edges. The following exhibits
will outline the landscape framework, hardscape and streetscape character.
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6.5.1 Birch Street Entry Drive

The Phase 2 entry drive off of Birch Street is an existing entry drive that accesses the
Uptown Newport property through an adjoining property to the northeast via an
existing easement. The Birch Street entry drive easement is 33 feet in width and is
a non-exclusive easement for passage in, over and along the adjoining property,
including the right to maintain driveways, roadways, sidewalks and passageways on
said property (Figure 6-8).

Koll Center
Newport
Existing Access Proposed Sidewalk
Roadway
Existing Landscaped
Existing Landscaped Island
Island

Existing Surface

Existing Surface Parking
Parking A

6-6" 240" 5-0"| 8-0"

33'-0"Roadway Access Easement L

Figure 6-7: Section L - Birch Street Entry Drive

33'Roadway

Access

Existing Access
Roadway

Existing Landscaped
Island

Existing Surface
Parking

Easement

Proposed Sidewalk

Existing Landscaped
Island

Existing Surface
Parking
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6. PHASE 2 ON-SITE IMPROVEMENTS

6.5.2 Spine Street

The spine street is the core that provides the connection between the neighborhood
and community amenities. Anchored by the two entries and supported by the two
parks at each end, visually and physically this street is the most important link in the
project. The street tree pattern is formal with alternating combinations of skyline
palms and large evergreen canopy trees. Turf parkways at adjacent parallel parking
areas will allow ease of access to the sidewalk. Upon implementation of phase two,
all adjacent walkways and parkway landscapes will be protected in place, with new
landscape areas installed behind the phase one sidewalks.

Travel Travel
Lane Lane

Parking

Figure 6-8: Section C - Spine Street
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6.5.3 Paseo Landscape

These landscape areas are pedestrian connections that tie the project together using
garden pathways. These pathways will be lined with vertical palms or canopy trees.
The beginning and end of these paseos will be enhanced with accent trees or palms
to call attention to these garden areas. Colorful shrubs and ground covers will be used
here as well. Vertical buffer trees and accent trees will soften the edges and transitions
to the vertical building mass and hedges will be used to soften building bases. The
use of large pots in these garden areas in encouraged. Upon implementation of phase
two, all adjacent walkways and parkway landscapes will be protected in place, with
new landscape areas installed behind the phase one sidewalks.

30-0"

Figure 6-9: Section F1- Paseo Landscape

6. PHASE 2 ON-SITE IMPROVEMENTS

500-0"

Figure 6-10: Section F2 - Paseo Landscape

Uptown Newport Planned Community Development Plan 11-30-12

34






Phasing Plan

Z1BIRCH STREETINFRASTRUCTURE

In Phase 2, the site will have a third access drive located
northeasterly from the project property across the
adjacent property for approximately 200 feet to Birch
Street. This access drive is the current TowerJazz access
drive to Birch Street that is located within an existing
easement. Outbound traffic from the site will be
controlled with a stop sign before turning left or right
on Birch Street.

Z.2 KOLL PROPERTY.

The development of Phase 2 will require the relocation
of a portion of an existing City of Newport Beach
underground storm drain line that crosses a corner of
the project site to the rear of the existing TowerJazz
manufacturing building. This 66-inch diameter storm
drain line carries runoff from a tributary area that includes
the project site as well as upstream properties north of
Birch Street. The relocation work willinvolve constructing
approximately 300 feet of replacement line within the
adjacent Koll property. The relocated line is shown on
the Storm Drain Concept plan, Figure 6-4. Existing utility
easements allow for the storm drain relocation within
the Koll Center Newport. Concurrent with the relocation
work, the existing easement documents will be modified
to reflect the new alignment.

Figure 7-1: Existing Koll Property

7. PHASE 2 OFF-SITE IMPROVEMENTS
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